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Systems Analysis Branch/P&PS/0L
WEEKLY STATUS REPORT
Week of 19 to 23 September 1983

Major Activities During the Past Week:

A. Support to OL:

MISCELLANEOUS. | | and

|of SAB attended the daily status meetings for the

GAS Enhancement Project. The signing of the memorandum
recommending that the initial operating capability should begin on
1 October 1983 was postponed until Monday, 26 September. In
accordance with the preliminary implementation schedule for the
project, the following milestones are set for next week:

Wednesday, 28 September - Data Base Control Center/ODP will be
provided with instructions for file/dictionary
moves to be done on Friday, 30 September.

Friday, 30 September - DBCC structures new procedure lists
and dictionaries and will move software from
GIMS development system to production.

Saturday, 1 October - SAB will verify that all moves have been
correctly made and the user data base managers will
run a very limited test to verify that new/revised

‘ software is functional on the production system.
(U)

CONIF (Contract Information System). The four procedures
written for the DBCC to process the nightly interface jobs between
CONIF/ICS and CONIF/PDMIS have been completed and loaded onto the
CONIF development data base, CONTST2, for testing. These
procedures will be moved onto the CONIF3 production data base the
week of the 26th. | | (U)

PDMIS (Procurement Division Management Information System).
The three procedures written for the DBCC to process the nightly
interface jobs between PDMIS/ICS and PDMIS/CONIF have been
completed and loaded onto the PDMIS development data base,
PDTEST2, for testing. These procedures will be moved onto the
PDMIS production data base the week of the 26th. | (V)
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FARS (Federal Automated Requisitioning System). A technical
exchange meeting was held on Thursday, the 22nd of September, with
the FARS customers, to discuss the HISTORY file. A decision was
agreed upon that the current HISTORY file would be microfiched,
but it would still be left intact on the FARS system, so that the
customer could have access to the file via microfiche, or from the
FARS computer using a new macro. While the current HISTORY file
was left on the FARS computer, a new one would be created. This
new HISTORY file would be easier to maintain, and as it grows
larger, it will later be microfiched and replace the old HISTORY
file, and once again a new HISTORY file would be created.

(V)

MISCELLANEOUS. A meeting of the Agency Wang Users Group was
held on Friday, September 23. 1Included in the meeting was a panel
discussion on the functions of the supervisory and system
administrators and a report on the International Society of WANG
Users Conference held in Boston. | (v)

General Items:

TRAINING. | attended the "GIM II Data Base
Administration” course in]| Building on 21-23 September.

| (V)

Problems:
None to report.
Upcoming Events:

None to report.
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